

Accreditation 2022

Reverse Timeline (revised May 2020)

Month/Quarter	Primary task	Secondary task(s)	Status
December 2017	General announcement to curriculum committee, dean's cabinet, and DFC		Done
Winter 2018	Propose administrative structure and timeline to curriculum committee	Identify 'next gen' predoc lead author	Done
Spring 2018	Identify and charge Accreditation Oversight Committee (AOC) members; hold first meeting Identify and invite Predoc Steering Committee (PSC) leads		Done
Summer 2018	First meeting of PSC and charge	Review standards, recommend contributors	done
Autumn 2018	Finalize predoc writing groups, call meeting and present charge	Distribute standards and other relevant documents	done
Winter 2019	Predoc writing groups meet	Review standards for weaknesses in compliance; review available outcome data; submit action plan to curriculum committee and OAA for review	done
Spring 2019	Attend CODA session at annual ADEA meeting Leads distribute writing assignments; writing of first drafts begins	Encourage attendance by as many PSC members and contributors as possible	done
December 2019	First drafts due		Done
March 2020	CODA notification of delayed site visit to October 2022.		n/a
August/September 2020	Comments back to PSC members and through them to contributors; rewrites begin		done
February/March 2021	Second drafts due with updated data as available.		In progress

Spring/Summer 2021	Retreat	PSC members collect input for revision	
January/February 2022	Third drafts due		
Late Winter 2022	Mock site visit for all programs to be site visited in 2022 Writing on final draft begins	Prepare individuals for participation in mock site visit	
June 2022	Third-party comments		
August 2022	FINAL DRAFTS WITH ALL ATTACHMENTS DUE	Duplicating and distribution to CODA and all site team members	
October, 2022	Site visit	Manage wellness	